Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14534-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0004

Date: 04/09/2014
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 476  Days
14.940 MILES OF CONSTRUCTION OF SOUND BARRIER W/ Elapsed Calender Days: 293  Days
Percent Time: 61.55
District: 3 Area: 06
Contractor:

MASSANA CONSTRUCTION, INC. Date Let: 04/19/2013

135-A CELTIC BLVD. Date Awarded: 05/03/2013
Date Contract Executed: 05/31/2013
Date Notice to Proceed: 06/12/2013

TYRONE GA 30290-2724 Date Work Began: 11/20/2013

Phone: (770)632-2081 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 09/30/2014

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $6,120,782.37 Counties:

Original Contract Amount $6,120,782.37 Coweta Fulton

Funds Available $4,602,895.93

Percent Complete 7.94%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006460 $6,120,782.37 $6,120,782.37 $4,602,895.93 24.80% $496,335.41

Chief Engineer

03/01/2014
to 03/31/2014



Rpt-ID: RCPESPRJ Georgia Date: 04/09/2014

User: krender Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14534-13-000-0 Estimate Number: 0004 Pay Period: 03/01/2014
to 03/31/2014

Project Number: 0006460 I-85/SR 403 - CNST NOISE WALL BARRIERS

Federal State Project Number: CSMSL-0006-00(460)

Total to Date Prev to Date This Estimate
Participating $437,234.59 $181,891.66 $255,342.93
Non-Participating $48,581.59 $20,210.16 $28,371.43
Total Earnings $485,816.18 $202,101.82 $283,714.36
Stockpiled Materials $1,032,070.26 $819,449.21 $212,621.05
Gross Earnings $1,517,886.44 $1,021,551.03 $496,335.41
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $1,517,886.44 $1,021,551.03
$496,335.41

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14534-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0004

Date: 04/09/2014

Page 3 of 4

Pay Period: 03/01/2014
to 03/31/2014

Project Number 0006460

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .297
119846.000 120
417 $14,381.52 $49,975.78
CSMSL-0006-00(460)
0010 210-0100 GRADING COMPLETE - LS 1.000 .050
136000.000 .050
.100 $6,800.00 $13,600.00
CSMSL-0006-00(460)
0090 624-0410 SOUND BARRIER SF 192,589.000 2,482.830
24.000 8,464.000
10,946.830 $203,136.00 $262,723.92
Category Amount: $224,317.52 $326,299.70
Category Number: 0020 EROSION CONTROL - TEMPORARY
0135 163-0240 MULCH TN 30.000 .000
250.000 2.310
2.310 $577.50 $577.50
0155 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 113.000 18.000
/SAND BAGS 250.000 7.500
25.500 $1,875.00 $6,375.00
0165 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 36.000 .000
160.000 2.250
2.250 $360.00 $360.00
0210 167-1500 WATER QUALITY INSPECTIONS MO 14.000 3.000
550.000 3.000
6.000 $1,650.00 $3,300.00
0220 171-0030 TEMPORARY SILT FENCE, TYPE C LF 9,656.000 2,621.250
3.000 817.500
3,438.750 $2,452.50 $10,316.25
Category Amount: $6,915.00 $20,928.75



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14534-13-000-0 Estimate Number: 0004

Date: 04/09/2014

Page 4 of 4

Pay Period: 03/01/2014
to 03/31/2014

Project Number 0006460

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 EROSION CONTROL - PERMANENT
0225 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 219.000 .000
120.000 8.530
8.530 $1,023.60 $1,023.60
0230 603-7000 PLASTIC FILTER FABRIC SY 219.000 .000
8.000 8.530
8.530 $68.24 $68.24
Category Amount: $1,091.84 $1,091.84
Category Number: (0040 DRAINAGE
0280 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 1,613.000 510.000
60.000 442.000
952.000 $26,520.00 $57,120.00
0285 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 261.000 250.000
70.000 11.000
261.000 $770.00 $18,270.00
0290 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 28.000 .000
2000.000 11.000
11.000 $22,000.00 $22,000.00
0295 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 2.000 1.000
2100.000 1.000
2.000 $2,100.00 $4,200.00
Category Amount: $51,390.00 $101,590.00
Project Total Amount: $283,714.36 $485,816.18



